

TESDA III Supplemental Annual Procurement Plan for CY 2022 No. 1A
Provincial Training Center - Tarlac


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supplies and materials for Fabrication of portable saw mill	PTC Staff	Shopping	Feb 2022	Feb 2022	Feb 2022	Feb 2022	SSP	48,000.00	48,000.00		
	Supply and installation of concrete post	PTC Staff	Shopping	Mar 2022	Mar 2022	Mar 2022	Mar 2022	SSP	49,350.00	49,350.00		
	Supplies and materials for Fabrication of portable solar powered ice maker machine	PTC Staff	Shopping	Feb 2022	Feb 2022	Feb 2022	Feb 2022	SSP	48,900.00	48,900.00		
	Supply of generator set 3.8 KVA	PTC Staff	Shopping	Feb 2022	Feb 2022	Feb 2022	Feb 2022	SSP	22,100.00	22,100.00		
	Training supplies and materials under Community Based Training	PTC Staff	Shopping	Mar 2022	Mar 2022	Mar 2022	Mar 2022	SSP	48,200.00	48,200.00		

Prepared by:



Engr. Norman S. Garcia
TESD Specialist II

Date Prepared: July 26, 2022

Certified Funds Available:


Franklin M. Macasaquit
TESD Specialist II

Approved:


Leonardo R. Tabamo
Center Administrator