

**TESDA III Supplemental Annual Procurement Plan for CY 2022 No. 1A**  
Provincial Training Center - Tarlac

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Transportaion cost for hauling of equipment	PTC Staff	Shopping	July 2022	July 2022	July 2022	July 2022	SSP	19,000.00	19,000.00		
	Training supplies and materials under Community Based Training	PTC Staff	Shopping	Aug 2022	Aug 2022	Aug 2022	Aug 2022	SSP	48,200.00	48,200.00		

Prepared by:

  
**Engr. Norman C. Garcia**  
TESD Specialist II/ Head BAC Sec

Certified Funds Available:

  
**Nelly Ann S. Blanche**  
TESD Specialist I / Financial Analyst

Approved:

  
**Engr. Alvin T. Castro**  
Head of Procuring Entity/OIC- Center Administrator

Date Prepared: Jan 25, 2023